

## **March 2012 update**

It was ho-hum while all that groundwork was going on, but now the project has become downright exciting! Everything changed on February 13 when the steel started to arrive. Two weeks ahead of schedule, the large crane went into action and the structure of the school finally started to become visible. If you watch from the CVS parking lot, you can actually see the beams being placed into the foundation and it is quite a sight. According to the project manager, the mild weather has been “fantastic” in helping the project stay on schedule. It should take a total of about 6 weeks for all the steel to be delivered and installed.

A Furniture, Fixtures & Equipment (FFE) subcommittee will soon be formed in order to investigate the options for the various items that will be needed inside the building and to develop a budget.

Now that the construction is moving “upwards,” we can all watch the progress, either from across the street or by viewing the photos on this website. Check out the new photos by clicking [here](#).

Sincerely,

The School Building Committee