

April 2012 update

The building project continues to move ahead smoothly. As of mid-March, the foundation had been completed and the steel beam installation was ahead of schedule. The mild weather and a good construction team have really helped the project make steady progress.

Recently, a Furniture, Fixtures & Equipment (FFE) subcommittee, comprised mainly of administrators and department chairs, was formed to investigate the options for the various items that will be needed inside the building and to develop a budget.

More photos are available every month. You can view them any time by clicking [here](#).

Sincerely,

The School Building Committee