

July 2013 Update

July is a significant month for this project. It is when the old building will no longer be used and the move into the new facility will begin in earnest. During the first week of July, administrative office furniture will be transferred. Following that, all the new furniture, fixtures, and equipment (FF&E) will be brought into the building and moved to the appropriate room.

Some June activities included:

- The Open House held at the old school on June 12 was very well attended, attracting graduates, staff, and community members for one final look at the facility before it is demolished.
- Start up of the Waste Water Treatment Plant
- IT installation in the new building
- Installation of the stadium turf

In early August, the remaining contents of the old building will be available for the two other schools and town departments which might have a use for the FF&E in their classroom/office. There will be an auction/sale of re-usable items from the school, which is tentatively scheduled for August 10. At that time, anything that is not being brought to the new school will be available for purchase. The final date for the auction/sale will be posted, so please watch this space for updates.

The School Building Committee continues to meet twice a month in order to discuss the large number of decisions that need to be addressed in a timely manner.

Thank you for your interest and support of this project.

Sincerely,
The School Building Committee

Next meeting: June 24, 2013, at 7:00 PM in the East Bridgewater High School Library